
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
ESI-PRP Removal - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #50
Progress
ESI-PRP Removal
B5YS
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis
Tom White, Citizens Energy Group
Harry Atkinson, IDEM
Ryan Groves, IDEM
Megan Nagle, IDEM
George Ritchotte, IDEM
Jason Doerflein, Marion County Health Department
Sam Bruner, Pike Fire Department
Charles Gebien, U.S. EPA Region V
John Maritote, U.S. EPA Region V
Janet Pope, U.S. EPA Region V
Debbie Keating, U.S. EPA Region V, ESS
Karen Kirchner, U.S. EPA Region V, LCD
Kendall Moore, U.S. EPA Region V, LCD
Susan Perdomo, U.S. EPA Region V, ORC
Gary Prichard, U.S. EPA Region V, ORC
John Steketee, U.S. EPA Region V, ORC
Carol Staniec, U.S. EPA Region V, Water
Kim Cussen, United Water
Nola Hicks, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
Robert Darnell, U.S. Department of Justice
Stan Rigney, IDEM
Randy Braun, IDEM
USCG NRC, NRC
Jeff Kelley, U.S. EPA
Maupin Natalie, IDEM
Eric Kaufman, Marion County Health Department
Carol Ropski, U.S. EPA Region V, ESS
Jason Ravenscroft, Marion County Health Department
Sherry Fielding, U.S. EPA HQ
Dan Sparks, USFWS
Ed Karecki, USFWS
Bob Masbaum, Citizens Energy Group
Kristen Heitman, Providence Wildlife
Michael Massonne, City of Indianapolis
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis
Thomas Marks, U.S. EPA
Rex Osborn, IDEM
Gabriele Hauer, IDEM
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Max Michael, IDEM
Jason El-Zein, U.S. EPA
Beverly Kush, U.S. EPA
Valincia Darby, Department of Interior
John Glover, U.S. EPA
Deirdre Wyatt, IDEM
Samuel Borries, U.S. EPA Region V
Jennifer Schick, City of Indianapolis
Joseph Malek, U.S. EPA Region V
Gary Newhart, U.S. EPA ERT

From: Verrneta Simon, On-Scene Coordinator 
Date: 4/3/2012
Reporting Period: 3/27/2012-4/2/2012

1. Introduction
1.1 Background

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

Site Number: B5YS Contract Number:
D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date: 4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:
CERCLIS ID: INN0051050501 RCRIS ID:
ERNS No.: State Notification:
FPN#: Reimbursable Account #:

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On March 27, 2012, Midwest reinforced the safety fence surrounding the collapsed wall of the west bunker 
tank. 

z The fence extends all the way around both bunker tanks. 
z Midwest continued deconning and demobilizing equipment. 
z Midwest demobilized from the Site. 

On March 28, 2012, Trihydro returned to the Site.
z Trihydro discharged approximately 15,000 gallons of GAC system treated northeast area 

stormwater to Oil Creek. 
z Southside Landfill approved the waste profile for the spent GAC carbon. 
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z AVS was on site to discuss jetting the northeast area storm sewer with Trihydro. 
z Volvo rentals was on site to retrieve deconned pumps and a bulldozer. 

On March 29, 2012, Trihydro discharged approximately 28,000 gallons of GAC system treated northeast 
area stormwater to Oil Creek.

z Trihydro washed accumulated northeast area sediment into the northeast area storm sewer by 
running pumps in a closed loop. 

z Trihydro rearranged the hay bales and silt fencing east of the east bunker tank to provide better 
protection for the northeast area storm sewer from any sediment from the clay mound.

z Rain for Rent was on site to discuss the performance of the GAC system with Trihydro. 

On March 30, 2012, Less than 0.1” of rain fell overnight.
z Trihydro discharged approximately 9,000 gallons of GAC system treated northeast area stormwater 

to Oil Creek. 
z Trihydro hauled off 2 loads (11,000 gal) of storm water from the Tank 51 secondary containment to 

United Waste Water Inc.’s facility in Cincinnati, OH. 
z Trihydro hauled off (4) 20 cyd roll-off boxes of solidified sludge and spent GAC carbon to Southside 

Landfill in Indianapolis, IN. 
z Major waste removal was completed.  However, there is still residual waste in the northeast area 

storm sewer, the solidification pits, Tank 6, and Tank 7. 
z Trihydro washed accumulated northeast area sediment into the northeast area storm sewer by 

running pumps in a closed loop. 

On April 2, 2012, 0.1” of rain fell over the weekend.
z Trihydro collected 4 samples from the Tank 51 secondary containment water: Tank51-

WW1,20120402 – east of tank, near sump; Tank51-WW2,20120402 – near sump; Tank51-
WW3,20120402 – north of tank; Tank51-WW4,20120402 – northwest of tank. 

z EPA (OSC Simon and Carol Staniec); IDEM (Stan Rigny, Paul Cluxton, and Randy Braun); City of 
Indianapolis (John Oakley, Michael Massonne, Brad Dove, and Neil Marcus); Trihydro (Gary Risse 
and Tim Gunn); START (Rick Mehl and Jay Rauh); Roger Ward of Roger Ward Engineering; and 
PRP Group representative Steve Fleming participated in a meeting at the Site regarding the long
term stormwater management plan and other site issues. 

z Roger Ward discussed the proposed long term stormwater management plans.  Implementation 
would include reconnecting the northeast and southwest areas.  Ward accounted for 2 year, 10 
year, and 100 year rain events in the planning.  The plan includes a sediment drop out and oil/water 
separator.  The proposed pond has approximately 1,000,000 gallons of capacity and releases 1/20 
of the amount of water that flows into it.  The plan would require yearly O&M. 

z Mr. Fleming stated that the PRP Group did not believe that they should be responsible for 
implementing a long term stormwater management plan since they are only responsible for waste 
removal.  The City of Indianapolis stated that they would fine the owner (trustees) if water escaped 
the Site. 

z OSC Simon requested a copy of the City of Indianapolis ordinances relating to discharge from the 
Site 

z Mr. Gunn asked IDEM if they would be amenable to pumping Tank 51 secondary containment 
water into the southwest area so that it could be treated with the GAC system.  IDEM said that they 
would consider it if PCB’s were non-detect in four samples of Tank 51 secondary containment water 
using analytical method EPA 608 with a 0.2 ug/L detection limit. 

z All agreed that when AVS finishes sewer jetting, solidification pit powerwashing, and Tank 6/Tank 7 
re-cleaning that oversight will be 1-2 days per week and that full time security would not be 
needed.  In order to cut down on security, EPA requested “No Trespassing” signs with contact
numbers answered by a person 24 hours/day.    EPA also requested that personal floatation 
devices be placed near the bunker tanks and Tank 51 secondary containment. 

z All agreed that Trihydro could remove the berms (concrete curbs on the asphalt driveway) 
separating the northeast and southwest areas. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products.  As of April 2, 2012, 
approximately 15,250,000 pounds of wood pulp solidification media and 1,800 tons of sawdust 
solidification media have been used to solidify sludge.  Additionally, 880 tons of lime solidification media 
and 45 tons of TerraBond solidification media had been used to solidify waste sludge. 

As of April 2, 2,259 tons of sand and 1,400 tons of limestone gravel had been placed into the east and 
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west bunker tanks to access the remaining solidified sludge.

2.1.3 Enforcement Activities, Identity of Potentially
Responsible Parties (PRPs)
N/A

2.1.4 Progress Metrics

Waste Stream Medium Quantity Discharge Treatment Disposal
Oily Water Liquid 4,576,616 gallons X
Stormwater Liquid 437,356 gallons X
Tank 51 
Containment Liquid 452,051 gallons X

Totes and Drums Liquid 13,310 gallons X

Solidified Sludge Solid 29,580 cyd X

Unsolidified Sludge Liquid 215 cyd X

Treated StormwaterLiquid 1,147,236 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

z Implement long term stormwater management plan. 
z The PRP Group will be scrapping Tank 51. 

2.2.1.1 Planned Response Activities
None 

2.2.1.2 Next Steps
U.S. EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section
2.4.1 Narrative
Not applicable.

2.5 Other Command Staff
2.5.1 Safety Officer
Not applicable. 

2.6 Liaison Officer
Not applicable. 

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A Community Meeting is tentatively planned for April or May 2012.
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3. Participating Entities
3.1 Unified Command
Indiana Department of Environmental Management
Indianapolis Department of Public Works
Pike Township Fire Department
City of Indianapolis 

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site
START Contractor
Trihydro
Roger Ward Engineering (subcontractor to Trihydro)
AVS (subcontractor to Trihydro) 

5. Definition of Terms
ASAOC – Administrative Settlement Agreement on Consent
ERRS – Emergency and Rapid Response Services
IDEM – Indiana Department of Environmental Management
O&M - Operation and Maintenance
OSC – On-Scene Coordinator
POLREP – Pollution Report
PRP - Potentially Responsible Party
QMP - Quality Management Plan
RCRA – Resource Conservation and Recovery Act
START – Superfund Technical Assessment and Response Team
U.S. EPA – United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi
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